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AN ORDINANCE 97845 
APPROVING FIELD ALTERATION NO. 1 IN THE 
AMOUNT OF $133,203.00 PAYABLE TO VAUGHN 
CONSTRUCTION COMPANY FOR ADDITIONAL 
CONSTRUCTION EXPENSES IN CONNECTION WITH 
THE CARVER COMMUNITY CULTURAL CENTER 
BUILDING REPAIRS, PHASE II COMMUNITY 
DEVELOPMENT BLOCK GRANT (CDBG) PROJECT; 
AUTHORIZING THE AMENDMENT OF THE 
CONSTRUCTION CONTRACT WITH VAUGHN 
CONSTRUCTION COMPANY TO INCREASE THE 
CONSTRUCTION CONTRACT BY $50,000.00 IN 
REPROGRAMMED COMMUNITY DEVELOPMENT 
BLOCK GRANT (CDBG) FUNDS FOR A NEW CONTRACT 
AMOUNT OF $729,534.00; AUTHORIZING $182,383.50 FOR 
MISCELLANEOUS CONSTRUCTION CONTINGENCY 
EXPENSES; APPROPRIATING FUNDS; REVISING THE 

PROJECT BUDGET; AND PROVIDING FOR PAYMENT. 

* * * * * 

WHEREAS, by Ordinance No. 97190, passed and approved on February 13, 2003, a 
contract was awarded to Vaughn Construction Company for performance of the Carver 
Cultural Community Center Building Repairs Phase II Project; and 

WHEREAS, in connection with said Project, there exists a need to amend the construction 
contract with Vaughn Construction Company and authorize an additional $50,000.00 
Reprogrammed Community Development Block Grant (CDBG) funds for a new contract 
amount of $729,534.00; and 

WHEREAS, in connection with said project, there exists a need to replace clear glass in 
the front lobby with frosted glass; provide credit for new windows in theater and the re-use 
of existing steel casement windows; perform additional interior demolition in preparation 
for new interior finishes required for Phase III work to be awarded in the future; refinish 
and re-upholster all existing theater seating; fill voids located at existing light wells 
uncovered during excavation of lobby slab; and provide for a revised concrete column seat 
in lobby area for a new column installation; and 

WHEREAS, performance of Field Alteration No. 1 is desired for immediate 
commencement; NOW THEREFORE: 



BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Field Alteration No. 1 in the amount of $133,203.00 payable to Vaughn 
Construction Company for the above-described work in connection with the Carver 
Cultural Community Center Building Repairs Phase II Project is hereby approved. 

SECTION 2. The construction contract with Vaughn Construction Company is hereby 
amended to reflect an additional $50,000.00 Reprogrammed Community Development 
Block Grant (CDBG) funds for a new contract amount of $729,534.00 and the 
establishment of a miscellaneous construction contingency in the amount of $182,383.50 is 
hereby authorized. 

SECTION 3. The budget of Fund No. 28099210 is authorized to be revised as set out in 
the detailed budget affixed hereto and incorporated herein for all purposes as Attachment I. 

SECTION 4. The following sums are hereby authorized for encumbrance in and payment 
from Fund No. 28099210: 

$183,203.00 for construction expenses payable to Vaughn 
Construction Company, Index No. 757351; 
and 

$ 49,180.50 for miscellaneous construction contingency 
expenses payable, Index No. 757377. 

SECTION 5. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director may, subject to concurrence by the 
City Manager or the City Manager’s designee, correct allocations to specific Index Codes 
and Funds Numbers as necessary to carry out the purpose of this Ordinance. 

SECTION 6. This ordinance shall be effective on and after the tenth (10th) day after 
passage hereof. 
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